



NFDI4Earth

Task Area 4 | 2Coordinate

Kick-off, Dresden – Gläserne Manufaktur, 9 June 2022

Lars Bernard, Jörg Seegert, Christin Henzen, Auriol Degbelo, Ralph Müller-Pefferkorn, Ralf Klammer, Grit Kotschenreuther, Cathleen Matthies Technische Universität Dresden

- Measure 4.1

Coordination, Collaborative and Sustainable Governance of NFDI4Earth

- Measure 4.2


Towards a Cultural Change in ESS Research Data Management

- Measure 4.3

Central Support Services for the federated NFDI4Earth

Preliminary remarks

- NFDI4Earth probably the largest consortium of the NFDI
 - 1 Applicant
 - 10 Co-applicants
 - 22 Participants (with funding from 2022)
 - 26 Participants (currently without direct funding)
- correspondingly high coordination and communication effort
 - Establishment of the coordination office since October 2021
 - step-by-step coordination, first with the co-apps (later on with participants via task areas)
 - Networking within the NFDI association (overview of and participation in various bodies)
- On-boarding by a series of partner meetings since December 2021 to
 - ensure the embedding of all partners at staggered intervals
 - introduce the context and NFDI resp. including the cross-cutting activities / sections as well as
 - the NFDI4Earth and its complex structure and manifold activities (TAs, IGs, Expert Groups, ...)



TA 4 – Team TU Dresden – your Back- & Front Office



- Lars Bernard | Spokesperson
- Jörg Seegert | Managing Director
- Grit Kotschenreuther | Project / Office Assistance
- Cathleen Matthies | Controlling

- Auriol Degbelo | Community
- Christin Henzen | Software
- Daniel Nüst | Software (from Summer 2022)
- Ralph Müller-Pefferkorn | Software (ZIH)
- Ralf Klammer | Software (ZIH)
- NN | Researcher

TA 4 / Measure 4.1: Coordination & Governance

■ Central coordination

- **Consortium agreement** (concluded)
- **Budget (fixed) and management of resources** (requests for funds etc. ongoing)
- **Controlling and reporting** (already set up)
- **Corporate Design & Public Relation** (already set up and in preparation resp.)

■ Project management / tools including in- und external communication

- SharePoint
- Homepage
- Open Project
- Mailing lists

■ Collaborative Governance

- Establishment of governance (according to application / contract) by summer 2022 (now) - in particular
- Election of members to the **Steering Group** and its constitution
- Establishment of the **Scientific Advisory Board** (in the current year) ...

TA 4 / Measure 4.1: Coordination & Governance

■ Central coordination

- **Consortium agreement** (concluded)
- **Budget (fixed) and management of resources** (requests for funds etc. ongoing)
- **Controlling and reporting** (already set up)
- **Corporate Design & Public Relation** (already set up and in preparation resp.)


■ Project management / tools including in- und external communication

- SharePoint
- Homepage
- Open Project
- Mailing lists

■ Collaborative Governance

- Establishment of governance (according to application / contract) by summer 2022 (now) - in particular
- Election of members to the **Steering Group** and its constitution
- Establishment of the **Scientific Advisory Board** (in the current year) ...

Distribution of the adapted project budget by TAs



Overview of our project partners

Applicant / Co-Applicants

since 01.10.21 and 01.01.22 resp.

TUDD ✓

AWI ✓

DKRZ ✓

GFZ ✓

HSBO ✓

KIT ✓

LUH ✓

MPIBGC ✓

SGN ✓

UNIF ✓

UNIL ✓

Participants with funding

since 01.01. and 01.04.-01.07.22 resp.

UNIHH ✓

LRZ ✓

TIB ✓

GEOMAR ✓

UFZ ✓

LIAG ✓

UNITUE ✓

hereon ✓

FUB ✓

DWD *

BKG ✓

BGR ✓

BSA ✓

IOER ✓

TUM ✓

JÜLICH ✓

UNIKI ✓

IGB ✓

JUNIHB ✓

UNIHB ✓

UNIMS

DLR ✓

Participants without funding

intended in the future (via Flex Funds)

BSH

DAI ✓

DSMZ

HUB

LMU

PIK

TROPOS ✓

TUBAF

TUDO

UNIERN

UNIJ

UNIP

WSA

BTU

DAM ✓

HCUNIH

IASS

MFN

RWTH ✓

TUB

TUDA

UNIBN

UNIGOE

UNIK

UNU-FLORES

ZALF ✓

✓ = Consortium agreement signed, marked in bold = 1st round pilots (with start from 01.04.2022)

* = Contract in final processing

TA 4 / Measure 4.1: Coordination & Governance

■ Central coordination

- **Consortium agreement** (concluded)
- **Budget (fixed) and management of resources** (requests for funds etc. ongoing)
- **Controlling and reporting** (already set up)
- **Corporate Design & Public Relation** (already set up and in preparation resp.)

■ **Project management / tools including in- und external communication**

- SharePoint
- Homepage
- Open Project
- Mailing lists

■ Collaborative Governance

- Establishment of governance (according to application / contract) by summer 2022 (now) - in particular
- Election of members to the **Steering Group(!)** and its constitution
- Establishment of the **Scientific Advisory Board** (in the current year) ...

NFDI4Earth - Components - current status

Collaborative working &
document management



Central information
access



Project management
documentation



Mailings



Input for events, news, Twitter wanted!



[optional]*
Communication

* Central instances within the NFDI

<https://www.microsoft.com/de-de/microsoft-365/sharepoint/collaboration>, <https://www.joomla.de/>, <https://desk.rocket.chat/portal/en/home>, <https://www.openproject.org/de/>



NFDI4Earth

NFDI Consortium Earth System Sciences



NFDI4Earth addresses digital needs of Earth System Sciences. Earth System scientists cooperate in international and interdisciplinary networks with the overarching aim to understand the functioning and interactions within the Earth system and address the multiple challenges of global change. NFDI4Earth is a community-driven process providing researchers with FAIR, coherent, and open access to all relevant Earth System data, to innovative research data management and data science methods.



NFDI4Earth2Participate

- M1.1: Earth System Science Pilots
- M1.2: Incubator Lab
- M1.3: Education and Training Materials and Services
- M1.4: NFDI4Earth Academy

Task Area 1



NFDI4Earth2Facilitate

- M2.1: OneStop4All
- M2.2: User Support
- M2.3: Governmental Data
- M2.4: Data in Long-Term Storage
- M2.5: Advancing Tools

Task Area 2

NFDI4Earth2Interoperate

Task Area 3

Tweets by @nfdi4earth



nfdi4earth
@nfdi4earth



Great Job by Pilot Maximilian (@m_soechting):
Data Cube Cube Viewer ... <https://twitter.com/Rsc4Earth/status/1529492371431464960>



May 30, 2022




nfdi4earth Retweeted



Remote Sensing Centre for Earth Syst
@Rsc4Earth

Replying to @Rsc4Earth

Twitter auf Deutsch - interessiert an einer Zusammenfassung der Arbeit von @m_soechting zu #LEXCUBE? Hier wurde schon ein Blog dazu geschrieben: geobserver.wordpress.com/2022/05/25/lex...



News



Project controlling / monitoring & reporting

Implementation and use of **OpenProject** as a monitoring and reporting tool



■ **Contents**

- Complete work programme: task areas, measures, milestones, deliverables, ...
- Responsibilities (assignments to TAs, measures, ...) in coordination with co-applicants


■ **Special features**

- Central entity, usable and financed by several NFDI consortia
- Cross-consortium tool, e.g. also for the NFDI sections, ...
- Host and central administration: TU Darmstadt
 - Administration for NFDI4Earth: TU Dresden

TA 4 / Measure 4.1: Coordination & Governance


- **Central coordination**
 - **Consortium agreement** (concluded)
 - **Budget (fixed) and management of resources** (requests for funds etc. ongoing)
 - **Controlling and reporting** (already set up)
 - **Corporate Design & Public Relation** (already set up and in preparation resp.)
- **Project management / tools including in- und external communication**
 - SharePoint
 - Homepage
 - Open Project
 - Mailing lists
- **Collaborative Governance**
 - Establishment of governance (according to application / contract) by summer 2022 (now) - in particular
 - Election of members to the **Steering Group** and its constitution
 - Establishment of the **Scientific Advisory Board** (in the current year) ...

Our Governance (according to the proposal – BLV)




- **Plenary**
- **Steering Group**
- **Advisory Board**
- **Coordination Office**
- **Task Areas, Pilots and Interest Groups**

Our Governance (according to the proposal): Plenary



- encompasses all representatives of the participating institutions (Co-Applicants and Participants)
 - meets at least annually
 - proposes and admits new members and decides on membership terminations
 - **nominates and elects six members for the steering group (for annual term, re-election possible, ...)**
- > elections by circulation procedure
- analogous to the election of the spokesperson

Implementation of the Governance: Steering Group



- **is formed by the spokesperson (as chair) and co-spokespersons as well as six members elected from the plenary**
- **coordinates and 'monitors' the work of the TAs and decides on any necessary adjustments**
- **usually meets once a month (currently or usually virtually)**
- > **constituted in summer 2022 (after 1st election – possibly at and after plenary session resp.)**

Implementation of the Governance: Steering Group



Election of six members for the Steering group out of eleven candidates from different Participant Institutions – the result:

Marcus Brühl, BKG

Stephan Hachinger, LRZ

Frank Kaspar, DWD

Sören Lorenz, GEOMAR


Inga Moeck, LIAG & UNIGOE

Martin Werner, TUM

Congratulations!

Criteria: only participants, type of institution, expertise, (early) career stage, gender, ..., nomination by plenary

Implementation of the Governance: Advisory Board



- reviews the status, strategy and development of NFDI4Earth from an external perspective
- provides recommendations for the steering group on the content and achievement of the project goals
- meets at least once a year
- consists of nine members (incl. a speaker) who cover the breadth of ESS
- **The Steering Group will appoint four members of the Advisory Board and the Plenary five additional members.**

Task Area 4 | 2Coordinate – Measures



- Measure 4.1

Coordination, Collaborative and Sustainable Governance of NFDI4Earth

- Measure 4.2

Towards a Cultural Change in ESS Research Data Management

- Measure 4.3

Central Support Services for the federated NFDI4Earth

TA 4 / Measure 4.2: Towards a Cultural Change ...

■ Team

- TU Dresden (*in charge*)
- GFZ Potsdam (c/o FID GEO)
- FU Berlin

■ Actions

- Action 1 **NFDI4Earth FAIRness and Openness Commitment**
- Action 2 **Engaging with academic societies and publishers**
- Action 3 **Rewarding systems: status and recommendations**
- Action 4 **Monitoring**

First activities started: start-up consultation mid-May 2022, i.e. coordination of work plan with actors mentioned above etc.

Task Area 4 | 2Coordinate – Measures



- Measure 4.1

Coordination, Collaborative and Sustainable Governance of NFDI4Earth

- Measure 4.2

Towards a Cultural Change in ESS Research Data Management


- Measure 4.3

Central Support Services for the federated NFDI4Earth

TA 4 / Measure 4.3: Central Support Services ...

- **Team**


- TU Dresden, SGN, HSBO, KIT



TA 4 / Measure 4.3: Central Support Services ...

■ Team

- TU Dresden, SGN, HSBO, KIT



TA 4 / Measure 4.3: Central Support Services ...



- Manage/support federated implementation of common NFDI4Earth services
- Assist and accompany common quality-assured open source developments in NFDI4Earth with a technical support infrastructure
- **Actions**
 - Action 1 Technical Base of the **OneStop4All**
 - Action 2 Realizing **NFDI4Earth Knowledge Hub** and **Living Handbook**
 - Action 3 **Virtualization Services** for Development and Operation
 - Action 4 **Ticketing System** for User Support
 - Action 5 **Support and Coordination of Software Developments**
 - Action 6 Technical Platform for the NFDI4Earth **EduHub**

■ **Current activities**

- Developing a common architecture for NFDI4Earth Software Products in close cooperation with all TAs
- Reviewing (and testing) potential open-source software solutions, i.e. implemented by other NFDIs
- Setting up a continuous integration und continuous delivery environment (CI/CD) for NFDI4Earth developer teams
- Participate in NFDI Sections/Working Groups (e.g. Search & Harvesting, Data Integration, Semantic Interop., TF Tools for Project Management, DMPs, Guidance & Best Practices, ...) -> adaption after team is completed

TA 4 / Measure 4.3: Central Support Services ...

■ Current activities

- Support and Coordination
 - On-boarding for new members
 - Coordinating discussions on software-related concepts and developments
 - Coordination of **expert groups** -> see next session / poster on user characteristics, data model, software backbone



Thank You !



<https://www.nfdi4earth.de/>